
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

August 10, 2005 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 18 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 18 covering the period from Julyl, 2005 through July 31, 2005. 

Very truly yours, 

c ' * ' 
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cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 18 

July 1, 2008 through July 31, 2005 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• A letter was submitted via electronic mail on July 12, 2005 (Letter No. 3) to 
address outstanding items to proceed with disposal of the waste streams 
on-site. The letter confirms that the proposed site work will proceed upon 
EPA's acceptance that all matters are resolved. 

• Site security continues to be maintained at the site with guard service and video 
surveillance. 

• The Remedial Investigation Report prepared for submittal to the NJDEP pursuant 
to the Technical Requirements was submitted on January 18, 2005. 

• Work activities in connection with the preparation of the Remedial Action Selection 
Report are continuing. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

None 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Transport roll-off boxes with Courtyard residue off-site for disposal. 
• Prepare documentation of all site disposal activities. 
• Submit Progress Report No. 18-August 2005. 
• Continue Monthly Progress Reporting. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 18 
August 10, 2005 

Percentage Completion: 

Work Plan Submittal and Approval-100% 
Construction Operations Plan Implementation - 95% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None currently identified. 
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